

1 [Extension of Contract Third Street Light Rail Project Consultant Jacobs Civil.]

2
3 **Resolution approving the increase of \$2,563,000 for Municipal Railway Contract No.**
4 **CS-132, Quality Assurance and Construction Management Services for Phase I of the**
5 **Third St. Light Rail Transit Project.**

6
7 WHEREAS, On June 20, 2000, the Municipal Transportation Agency (MTA) Board of
8 Directors adopted Resolution No. 00-070, which authorized the Director of Transportation to
9 advertise a Request for Proposals (RFP), select the most qualified proposer, and negotiate a
10 contract with that proposer to procure quality assurance and construction management
11 services at a cost not to exceed \$16,000,000.00, and for a term not to exceed five years; and,

12 WHEREAS, On July 3, 2001, the MTA Board of Directors adopted Resolution No. 01-
13 080, which approved the award of Contract No. CS -132, Quality Assurance and Construction
14 Management Services for Third Street Light Rail Transit Project, Phase I, to Sverdrup Civil
15 Inc., for an amount not to exceed \$16,000,000.00 and a term not to exceed five years; and,

16 WHEREAS, On August 6, 2001, the Civil Service Commission approved Municipal
17 Railway Contract No. CS-132 by adopting PSC No. 4020-01/02; and,

18 WHEREAS, On August 24, 2001, the Board of Supervisors adopted Resolution No.
19 658-01, which approved the award of Municipal Railway Contract No. CS-132 to Sverdrup
20 Civil Inc., for an amount not to exceed \$16,000,000.00 and a term not to exceed five years;
21 and,

22 WHEREAS, On April 17, 2007, the MTA Board of Directors adopted Resolution 07-053
23 which authorized the Executive Director of Transportation to execute Agreement Modification
24 No. 2 for an additional term not to exceed 671 days for a total term not to exceed December
25

FILE NO.

RESOLUTION NO.

1 31, 2008; copies of the Resolution and Contract Modification No. 2 are on file with the Clerk of
2 the Board of Supervisors in File No. ⁰⁷¹⁰⁵⁵ _____; and,

3 WHEREAS, Resolution 07-053 also authorized the Executive Director to execute
4 Agreement Modification No. 3 for an additional amount not to exceed \$2,563,000.00 for a total
5 contract amount not to exceed \$18,563,000.00 after the Agreement has been approved by the
6 Board of Supervisors and the Civil Service Commission; now, therefore, be it

7 RESOLVED, That the Board of Supervisors approves amendment of Municipal Railway
8 Contract No. CS-132 with Jacobs Civil, Inc. for Quality Assurance and Construction
9 Management Services for Third Street Light Rail Transit Project, extending the term of the
10 contract not to exceed 671 days and increasing the amount of the contract \$2,563,000.00, for
11 a total amount not to exceed \$18,563,000.00.

12
13
14
15
16
17
18
19
20
21
22
23
24
25



City and County of San Francisco

City Hall
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4689

Tails
Resolution

File Number: 071055

Date Passed:

Resolution approving the increase of \$2,563,000 for Municipal Railway Contract No. CS-132, Quality Assurance and Construction Management Services for Phase I of the Third St. Light Rail Transit Project.

September 18, 2007 Board of Supervisors — ADOPTED

Ayes: 11 - Alioto-Pier, Ammiano, Daly, Dufty, Elsbernd, Jew, Maxwell, McGoldrick, Mirkarimi, Peskin, Sandoval

File No. 071055

I hereby certify that the foregoing Resolution was ADOPTED on September 18, 2007 by the Board of Supervisors of the City and County of San Francisco.

Angela Calvillo
Clerk of the Board

Date Approved

Mayor Gavin Newsom