

FILE NO. 080950

RESOLUTION NO. 358-08

1 [Approval of Amendment to Design Agreement for the Laguna Honda Hospital Replacement
2 Program]

3 **Resolution authorizing the Director of Public Works to execute amendment to a design**
4 **agreement for the Laguna Honda Hospital Replacement Program from \$39,155,175 to**
5 **\$44,633,529.**

6
7 WHEREAS, The Director of Public Works has entered into an agreement dated
8 November 30, 2000 with Anshen+Allen/Gordon H. Chong & Partners, A Joint Venture for the
9 design of the Laguna Honda Hospital Replacement Program in an amount of not to exceed
10 \$2,400,352; and,

11 WHEREAS, Section 9.118(b) of the Charter requires that all agreements in excess of
12 ten million dollars or amendments to said agreements in excess of \$500,000 be approved by
13 the Board of Supervisors; and,

14 WHEREAS, Resolutions 994-01, 579-03, 561-04, 667-05 and 57-07, the Board of
15 Supervisors authorized the Director to enter into amendments to the agreement which when
16 amended would not exceed \$39,155,175; and,

17 WHEREAS, Gordon H. Chong & Partners is in the process of assigning its rights and
18 obligations under the design agreement to Stantec Architecture; and,

19 WHEREAS, the Director intends to increase the scope of services under said
20 agreement to extend construction administration services, augment architectural staff, and
21 provide redesign services and to increase the sum under said agreement to \$44,633,529;
22 now, therefore, be it


23 RESOLVED, That the Board of Supervisors does hereby authorize the Director of
24 Public Works to enter into amendments to the November 30, 2000 agreement with
25

1 Anshen+Allen/Gordon H. Chong, A Joint Venture, or to Anshen+Allen/Stantec Architecture, a
2 Joint Venture, resulting in a contract amount not to exceed \$44,633,529.

3
4 APPROVED AS TO FORM:
5 Dennis G. Herrera, City Attorney

6 
7 _____
8 George W. Wong, Deputy City Attorney

9 RECOMMENDED BY:
10 DEPARTMENT OF PUBLIC WORKS

11 
12 _____
13 Edward D. Reiskin, Director



City and County of San Francisco

City Hall
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4689

Tails
Resolution

File Number: 080950

Date Passed:

Resolution authorizing the Director of Public Works to execute amendment to a design agreement for the Laguna Honda Hospital Replacement Program from \$39,155,175 to \$44,633,529.

August 5, 2008 Board of Supervisors — ADOPTED

Ayes: 10 - Ammiano, Chu, Daly, Dufty, Elsbernd, Maxwell, McGoldrick,
Mirkarimi, Peskin, Sandoval


Noes: 1 - Alioto-Pier


File No. 080950

I hereby certify that the foregoing Resolution was ADOPTED on August 5, 2008 by the Board of Supervisors of the City and County of San Francisco.

8.7.08

Date Approved


for Angela Calvillo
Clerk of the Board


Mayor Gavin Newsom