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AGENDA 

 
Public Utilities Commission Building 

525 Golden Gate Ave., 3rd Floor 
Tuolumne Conference Room 

San Francisco, CA 94102 
 

Listen/Public Call-In Phone Number 
(415) 906-4659 

Conference ID: 703 343 992 # 
 

Join on your computer, mobile app or room device 
Click here to join the meeting 

 
Tuesday, April 9, 2024 - 9:00 AM 

 
Regular Meeting 

 
Mission:  
 
The Revenue Bond Oversight Committee (RBOC) monitors the expenditure of revenue bond 
proceeds related to the repair, replacement, upgrade and expansion of the SFPUC’s water, power 
and sewer infrastructure. The RBOC provides independent oversight to ensure transparency and 
accountability.  The RBOC’s goal is to ensure that SFPUC revenue bond proceeds are spent for 
their intended purposes in accordance with legislative authorization and other applicable laws. 
 
Remote Access to Information and Participation 
 
RBOC convenes hybrid meetings that allow in-person attendance, in-person public comment 
(prioritized before remote public comment), remote access, and remote public comment via 
teleconference (https://sfbos.org/remote-meeting-call). Members of the public may also submit 
their comments by email to RBOC@sfgov.org; all comments received will be made a part of the 
official record. 
 

tel:+14159064659,,703343992
tel:+14159064659,,703343992
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZmQxNGY1ODYtNjY1Yy00NWM4LWE1MWMtMWM2Njc1YzFjMmZl%40thread.v2/0?context=%7b%22Tid%22%3a%2222d5c2cf-ce3e-443d-9a7f-dfcc0231f73f%22%2c%22Oid%22%3a%22ad6a133b-a769-4b44-94d2-27f66dab6058%22%7d
mailto:RBOC@sfgov.org
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1. Call to Order and Roll Call 
 

Seat 1 Vacant 
Seat 2 Lars Kamp 
Seat 3 Jason Leung 
Seat 4 Claire Veuthey, Vice Chair 
Seat 5 Vacant 
Seat 6 Abby Veeser 
Seat 7 Reuben Holober, Chair 

 
2. General Public Comment:  Members of the public may address RBOC on matters that are 

within RBOC jurisdiction and not on this agenda. 
 
3. RBOC: Audit Update 

Members of RBOC shall discuss the status of ongoing audits. 
Discussion and possible action. 
(Public Comment) 

 
4. SFPUC:  Water Capital Programs Update 

Members of RBOC shall receive an update on the Water Enterprise’s 10-Year Capital 
Improvement Program including project highlights. 
Discussion. 
Attachment: Presentation 
(Public Comment) 

 
5. RBOC: Future Site Visits 

Members of RBOC shall discuss potential future site visits to SFPUC projects funded by 
revenue bond proceeds related to the repair, replacement, upgrade and expansion of the 
SFPUC’s water, power, and sewer infrastructure, including a potential site visit to the 
Southeastern Treatment Plant in May of 2024. 
Discussion and potential action. 
(Public Comment) 

 
6. Minutes Approval – March 12, 2024 Regular Meeting 

Discussion and action. 
Attachment: March 12, 2024 RBOC Regular Meeting Minutes 
(Public Comment) 

https://sfbos.org/sites/default/files/2024%2004%2009%20RBOC%20Update%20on%20WICP%20%28Q2FY24%29%20Final%204%2003%2024.pdf
https://sfbos.org/sites/default/files/RBOC_031224_Minutes.pdf
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7. Announcements, Comments, Questions, and Future Agenda Items 

Discussion and possible action. 
(Public Comment) 
 

RBOC has scheduled the following meeting dates in 2024: 
• May 14, 2024;  
• June 11, 2024;  
• July 9, 2024;  
• August 13, 2024;  
• September 10, 2024;  
• October 8, 2024;  
• November 12, 2024;  
• and December 10, 2024  

 
RBOC is tracking the following topics and issues as potential Future Agenda 
Items: 
 

A. SFPUC:  State Federal Loan Updates; 
B. SFPUC:  Staff Report: Environmental Justice; 
C. RBOC:  Acquiring consultant to examine expected performance of completed 

projects; 
D. RBOC:  Discussion of the 2015 report, entitled  

“Evaluation of Lessons Learned from the WSIP Program,”  
to identify procedures and reporting processes from the Water System 
Improvement Program which may be applied to SSIP; 

E. SFPUC:  Discussion of Finding 2 of the SFPUC Performance Audit of Selected 
Revenue Bond Expenditures dated December 23, 2021 

F. SFPUC:  Wastewater Enterprise Update; 
(May be scheduled on May 14, 2024) 

G. SFPUC:  Power Enterprise Update; 
(May be scheduled on May 14, 2024) 

 
8. Adjournment 

https://sfpuc.org/sites/default/files/about-us/policies-reports/54689-RBOC_LESSONS%20LEARNED_RWBC%2010-22-15%20FINAL.pdf
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Agenda Item Information 
 
Each item on the agenda may include: 1) Department or Agency cover letter and/or report; 2) Public 
correspondence; 3) Other explanatory documents.  For more information concerning agendas, minutes, 
and meeting information, such as these documents, please contact:   
 

RBOC Clerk, City Hall, 
1 Dr. Carlton B. Goodlett Place, 

Room 244, San Francisco, CA  94102 
rboc@sfgov.org 
(415) 554-5184. 

 
Audio recordings of the meeting of the Revenue Bond Oversight Committee are available at: 
http://sanfrancisco.granicus.com/ViewPublisher.php?view_id=97 
 

Meeting Procedures  
 
Public Comment will be taken before or during the Committee’s consideration of each agenda item.  
Speakers may address the Committee for up to three minutes on that item. During General Public 
Comment, members of the public may address the Committee on matters that are within the Committee’s 
jurisdiction and are not on the agenda. 
 
Procedures do not permit:  1) persons in the audience to vocally express support or opposition to 
statements by Commissioners by other persons testifying; 2) ringing and use of cell phones, pagers, and 
similar sound-producing electronic devices; 3) bringing in or displaying signs in the meeting room; and 4) 
standing in the meeting room. 
 
The ringing of and use of cell phones, pagers and similar sound-producing electronic devices are 
prohibited at this meeting. Please be advised that the Chair may order the removal from the meeting room 
of any person(s) responsible for the ringing or use of a cell phone, pager, or other similar sound-
producing electronic devices. 
  
LANGUAGE INTERPRETERS:  Requests must be received at least 48 hours in advance of the meeting 
to help ensure availability.  Contact Wilson Ng (415) 554-5184.  AVISO EN ESPAÑOL:  La solicitud 
para un traductor debe recibirse antes de mediodía de el viernes anterior a la reunion.  Llame a Wilson Ng 
o Arthur Khoo (415) 554-5184.  PAUNAWA: Ang mga kahilingan ay kailangang matanggap sa loob ng 
48 oras bago mag miting upang matiyak na matutugunan ang mga hiling. Mangyaring tumawag kay sa 
(415) 554-5184. 
 

Americans with Disabilities Act (ADA) 
 
Revenue Bond Oversight Committee meetings are held at the Public Utilities Commission, 525 Golden 
Gate Avenue, San Francisco, CA.  The hearing rooms at the Public Utilities Commission are specified on 
the agenda and are wheelchair accessible.  To request sign language interpreters, readers, large print 
agendas or other accommodations, please call (415) 554-5184.  Requests made at least 48 hours in 
advance of the meeting will help to ensure availability. 

mailto:rboc@sfgov.org
http://sanfrancisco.granicus.com/ViewPublisher.php?view_id=97
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Know Your Rights Under The Sunshine Ordinance 

 
Government's duty is to serve the public, reaching its decision in full view of the public. Commissions, 
boards, councils, and other agencies of the City and County exist to conduct the people's business. This 
ordinance assures that deliberations are conducted before the people and that City operations are open to 
the people's review. For information on your rights under the Sunshine Ordinance (San Francisco 
Administrative Code, Chapter 67) or to report a violation of the ordinance, contact by mail Sunshine 
Ordinance Task Force, 1 Dr. Carlton B. Goodlett Place, Room 244, San Francisco CA 94102; phone at 
(415) 554-7724; fax at (415) 554-5163; or by email at sotf@sfgov.org. Citizens may obtain a free 
company of the Sunshine Ordinance by printing the San Francisco Administrative Code, Chapter 67, on 
the Internet at http://www.sfbos.org/sunshine. 
 

Ethics Requirements 
 
Individuals and entities that influence or attempt to influence local legislative or administrative action 
may be required by the San Francisco Lobbyist Ordinance [SF Campaign & Governmental Conduct 
Code, Section 2.100] to register and report lobbying activity. For more information about the Lobbyist 
Ordinance, please contact the San Francisco Ethics Commission at 25 Van Ness Avenue, Suite 220, San 
Francisco, CA 94102; telephone (415) 252-3100; fax (415) 252-3112; website 
http://www.sfgov.org/ethics. Under Campaign and Governmental Conduct Code, Section 1.127, no 
person or entity with a financial interest in a land use matter pending before the Board of Appeals, Board 
of Supervisors, Building Inspection Commission, Commission on Community Investment and 
Infrastructure, Historic Preservation Commission, Planning Commission, Port Commission, or the 
Treasure Island Development Authority Board of Directors, may make a campaign contribution to a 
member of the Board of Supervisors, the Mayor, the City Attorney, or a candidate for any of those 
offices, from the date the land use matter commenced until 12 months after the board or commission has 
made a final decision, or any appeal to another City agency from that decision has been resolved. For 
more information about this restriction, visit www.sfethics.org. 
 

Lobbyist Registration and Reporting Requirements 
 
Individuals and entities that influence or attempt to influence local legislative or administrative action 
may be required by the San Francisco Lobbyist Ordinance [SF Campaign & Governmental Conduct 
Code, Section 2.100, et. seq.] to register and report lobbying activity. For more information about the 
Lobbyist Ordinance, please contact the Ethics Commission at: 25 Van Ness Avenue, Suite 220, San 
Francisco, CA 94102; telephone (415) 581-3100; fax (415) 252-3112; website www.sfgov.org/ethics. 

mailto:sotf@sfgov.org
http://www.sfbos.org/sunshine
http://www.sfgov.org/ethics
http://www.sfethics.org/


SFPUC Water Capital Programs
Update to the Revenue Bond Oversight Committee
April 09, 2024
Katie Miller, Director
Water Capital Programs
Infrastructure Division



SFPUC 10-Year Capital Planning
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What is the 10-Year 
Capital Improvement 
Plan?
• Long range forecast of capital 

investment, updated annually as 
required by Charter

• Plan comprised of high-level project 
categories and projects

• Individual project data sheets with 
scope, schedule and cost

• First 2 years = 2-Year capital budget

• Includes a detailed Capital Plan Report

3



2023 Water Enterprise Level of Service Goals 
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• Drinking Water Quality – maintain high water quality (5 objectives)

• Regional Seismic Reliability – maintain ability to meet current seismic standards (3 objectives)

• Regional Delivery Reliability – maintain delivery reliability during normal operations and 
maintenance (9 objectives)

• In-City Seismic Reliability – reduce vulnerability to earthquakes (3 objectives)

• In-City Delivery Reliability – reliably deliver water to all in-City retail customers (5 objectives)

• Water Supply – meet customer water needs in non-drought and drought periods (6 objectives)

• Environmental Stewardship - maintain high environmental performance standards (3 
objectives)

• Sustainability – enhance sustainability in all system activities (environmental, economic, and 
social) (6 objectives)



Capital Plan Development
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Financial
Emphasized spending down available 
balances.  This has been a priority the 

last two years

Deliverability
Worked closely with Infrastructure 
staff, combed through projects to 

verify spending ability

Prioritization
Ultimately, refined the CIP by prioritizing projects and 

deferring others

O
n
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This Year's 10-Year Capital Improvement Plan

• As the largest 10-Year Capital Plan ever proposed, this year’s $11.8 Billion plan 

represents a visionary investment in San Francisco's economy, infrastructure, and 

resiliency

• Key Points:

• A comprehensive plan spanning 10 years, ensuring reliable water, clean energy, and 

resilient infrastructure – delivering on the SFPUC's priorities

• A catalyst for economic growth, creating and sustaining thousands of local union jobs

• Bolstering the City’s tax base, in turn supporting the City’s General Fund

• A local solution to the global climate crisis

• Aligned with the Mayor's priorities, building a safer, cleaner, and more prosperous 

San Francisco

6



Creating a Utility of the Future: Priorities in Developing our Budget
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Affordability

Adopted affordability policy for Water 
and Wastewater

Efficient capital planning

Responsible 
Management

Addressing Regulatory 
Requirements

Financial Sustainability

Workforce: Reducing vacancies, 
increasing retention

Accountability: Racial Equity and 
Transparency

Responsible management of our 
system, maintenance

Investing Where 
it Matters

Contributing to economic vitality:
capital investment and job creation

Replacing aging infrastructure

Meeting new customer demands

Environmental stewardship

Resilience and climate change
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Previous Capital Plans Responsible for Billions 
in Investment in the Regional Economy
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Water Capital 
Improvement 
Programs
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1) Hetch Hetchy Water Capital Improvement Program (HCIP)  10-Year CIP Total $1.53B 
• 17 Major Projects and R&R Projects ongoing  
• Funding:  

• Water (2/3 Wholesale Water; 1/3 SF Retail Water customers) 
• Joint (55% Power, 45% Water)
• Power (SF wholesale and retail)

2) Water Enterprise Capital Improvement Program (WECIP) 10-Year CIP Total $2.95B
• Regional: 25 Major Regional (Bay Area) Projects and R&R ongoing

• Funding: Water (2/3 Wholesale Water & 1/3 SF Retail Water customers)
• Local: 13 Major San Francisco Projects and R&R ongoing

• Funding: 100% SF Retail Ratepayers

3) Regional Water System Improvement Program (WSIP) Program Total $4.8B
• Initiated 2005; funding previously appropriated
• Local completed in 2020; Regional 99% complete
• 87 Local and Regional Projects  
• 2 Regional Projects and 2 Support Projects ongoing

SFPUC Water Capital Programs  (FY2024-25 to FY2033-34)
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Loans and Grants 
for Water Projects
State Revolving Fund (SRF) Loans:

• Approved for Mountain Tunnel
Improvement Project ($238M)

• Approved for Westside Enhanced 
Recycled Water Project ($214M)

• Applying for SVWTP Ozone Project 
($252M), Lead Component Service 
Program ($49M) 

Corps Water Infrastructure Financing 
Program (CWIFP)

• Applied for 7 Regional Water System 
Dams projects ($500M to $1B 
potential costs)
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Hetch Hetchy Capital Improvement Program
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FY23-24 Approved Program (17 projects)
• Water Infrastructure – 1 project - $141 M includes: 

• San Joaquin Pipeline Valve and Safe Entry

• Power Infrastructure – 5 projects - $176 M includes: 
• Moccasin Powerhouse Bypass Upgrades
• Moccasin Powerhouse and GSU Rehabilitation
• Moccasin Switchyard Rehabilitation

• Joint Water/Power Infrastructure – 11 projects - $655 M  includes:
• Dams: O’Shaughnessy, Cherry, Early Intake, Moccasin
• Mountain Tunnel Improvement 
• Canyon Tunnel – Hetchy Adit Rehabilitation
• Moccasin Penstock Rehabilitation
• Bridge Replacement
• Moccasin Wastewater Treatment Plant

13

Hetch Hetchy Capital Improvement Program



Planning (7), 
$322M

Design (2), 
$42M

Bid & Award (1), $12M

Construction (3), 
$310M

Closeout (0), $0

Completed 
(0), $0

Multiple Phase 
(4), $285M

Not Initiated (0), 
$0

$971M
(17 Projects)

* Excluded 3 Project Development 
Accounts ($61M) 

Project Count by Phase*

HCIP Program Status (as of December 2023)

30%

% Complete

Expenditures

$290M $743M

Expenditures

Expended Remaining



Hetch Hetchy Project Locations
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O’Shaughnessy Dam constructed in 1923 and raised in 1938
O’Shaughnessy Dam Outlet Works Phase I: $ 48.0 M

• Subproject A (Bulkhead) – design and construction of new bulkhead system in design phase under 
progressive design build contract

• Subproject B (Drainage & Misc. Dam Improvements) – advertise for bids in March
• Subproject C (Instream Flow Release Valve Replacement) – in construction
• Subproject D &E (Slide Gate and Drum Gate) Needs Assessment progressing

O’Shaughnessy Dam Outlet Works Phase II: $98.0 M, starts 2025

O’Shaughnessy Dam Outlet Works

16



O’Shaughnessy Dam Outlet Works
Construction January 2024

O’Shaughnessy Dam Diversion Tunnel



Mountain Tunnel Improvements Project

Siphon 
Extension

Early Intake Adit

Flow Control 
Facility and New 

Priest Adit

Tunnel Repairs & 
Contact Grouting

Roadway 
Improvements

Approved Budget: $238M
Forecast Completion: June 2027
Current Phase: Construction
Expended to Date: $129M

18



2022-2026 Mountain Tunnel Outages

19

4 Jan. – 8 Mar. 
2022

64 days

3 Jan. – 8 Mar. 
2023

64 days

5 Dec. 2023 – 15 
Mar. 2024

102 days

3 Dec. 2024 – 14 
Mar. 2025

102 days

2 Dec. 2025 – 13 
Mar. 2026

102 days

• 60-day to 100-day outages of entire Hetch Hetchy Water System
• Aligns with other project and maintenance shutdowns
• Regional Water System supported 100% from Bay Area 

reservoirs, treatment plants, and groundwater



Tunnel Lining Repair

Mountain Tunnel Improvements Project
Construction January 2024

20



Priest Adit

Mountain Tunnel Improvements Project
Construction 2023

21

Flow Control Facility Shaft



Moccasin Penstocks
Approved Budget: $47.3 M
Forecasted Budget: $331.2M
Forecast Completion: Dec 2034
Current Phase: Planning
Expended to Date: $7.4 M

• Penstocks constructed in 1920’s with modifications 
in 1960’s

• Recent assessment found full replacement 
necessary due to cracks in hammer-forged welded 
steel pipe wall

• Cost increase forecasted for full replacement
• Alternatives include pipelines as well as shaft with 

tunnel
• Short-term risk mitigation underway

22



Moccasin Powerhouse and Generator 
Step-Up Transformer Rehabilitation

Approved Budget: $66.7M
Forecast Budget: $100.6M
Forecast Completion: Dec 2028
Current Phase: Multiple Phases 
Expended to Date: $36.9M

3 Sub-Projects

A) Replacement Step-Up Transformers:

• Two transformers fully replaced by March 2023.

B) Generators Rewind:

• First generator replaced 2023-24 (photo); 

• Second generator replacement 2024-25.

C) Powerhouse Systems Upgrade: 

• 65% design complete; construction 2026-28. 

23
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San Joaquin Pipelines (SJPL) Valve and                 
Safe Entry Improvement

4 Sub-Projects:
Phase 1A – Pipeline 2 Tesla & Oakdale Entry Improvements
Phase 1B – Pipelines 3&4 Tesla & Oakdale Entry Improvements 
Phase 2 - Pelican, Roselle, Emery and P4J Entry Improvements
Phase 3 – Tesla Surge Tower HH-1009

Approved Budget: $141 M
Forecast Completion: March 2028
Current Phase: Multiple Phases
Expended to Date: $19.9 M

24



Water Enterprise Capital Improvement Program
25



FY23-24 Approved Program (25 projects)

• Water Treatment – 7 projects - $389M 
• SVWTP, HTWTP, Groundwater improvements

• Water Transmission – 7 projects - $229M
• Crystal Springs and Bay Division Pipelines
• Corrosion Control
• San Antonio Pump Station

• Water Supply & Storage – 4 projects - $82M
• Dam and reservoir projects

• Watershed & Lands Management – 3 projects - $55 M
• Trail and road projects

• Buildings and Grounds – 4 projects - $367 M
• Millbrae and Sunol facilities improvements

WE Regional Capital Improvement Program

26

HTWTP Filter Underdrains 2023
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$1,039M
$2,040M

Expended Remaining

WECIP Program Status (as of September 2023)

Regional and Local Projects

33%

% Complete

ExpendituresProject Count by Phase

Not Initiated (1), $12M

Planning (10), $504M

Design (11), $669M

Bid and Award (5), $276M
Construction (6), $454M

Closeout (1), $67M

Completed (0), $0

Multi-Phases (4), $1,097M

$3.1B
(38 projects)



28

Regional WECIP Projects 
Approved Budget for 25 Regional Projects by Phase

Not Initiated 
(1), $12M

Planning (8), 
$443M

Design (8), 
$224M

Bid and Award 
(5), $276M

Construction 
(3), $165M

Closeout (0), 
$0

Completed (0), 
$0
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Regional Project Locations



Sunol Valley Water Treatment Plant (SVWTP) 
Ozone

Approved Budget: $214 M
Forecasted Budget: $252 M
Forecast Completion: Jun 2029
Current Phase: Bid and Award
Expended to Date: $15.6 M30



Pilarcitos Dam Improvements: $ 30.1 M

San Andreas Dam Improvements: $ 32.2 M

Turner Dam: $ 7.5 M 

San Andreas Dam Geotechnical 
Investigation

Regional Dam Projects

31

Pilarcitos Dam and Reservoir

Turner Dam (San Antonio Reservoir)

San Andreas Dam Geotechnical Evaluation

31



Sunol Long Term Improvements
Approved Budget: $114 M
Forecast Completion: Dec 2025
Current Phase: Construction
Expended to Date: $102 M 

Phase 2: Alameda Creek Watershed Center

Phase 1: Sunol Yard 32
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Millbrae Yard Campus Improvements 

33

Approved Budget: $238 M
Forecasted Budget: $428 M  
Forecast Completion: Oct 2032
Current Phase: Planning
Expended to Date: $7.31 M 

New Laboratory and Office building, 
refurbished Admin and Shops buildings.



FY23-24 Approved Program (13 projects)
• Water Transmission - 4 projects ($1,014M)

• Local Water Conveyance/Distribution
• Lead Component Service Program

• Local Water Supply - 3 projects ($323M) 
• Lake Merced, SF Groundwater, Recycled Water

• Local Tanks/Reservoir Improvements - 2 projects ($39M)
• Pump Stations – 1 project ($7M)
• Buildings and Grounds - 1 projects ($394M)

• New CDD Headquarters

• Emergency Firefighting Water System - 2 projects 
($183M)

WE Local Capital Improvement 
Program

34

HTWTP Filter Underdrains 2023

34
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Local (SF) WECIP Projects 

Approved Budget for 13 Local Projects by Phase

Not Initiated 
(0), $0 Planning (2), 

$62M

Design (3), 
$444M

Bid and Award 
(0), $0

Construction 
(3), $288M

Closeout (1), $67M

Completed (0), 
$0

Multi-Phases 
(4), $1,097M



Local Water 
Conveyance/Distribution System –
Water Main Replacement

Recent and ongoing projects throughout San 
Francisco include 19th Avenue, L-Taraval, Castro, 
Diamond, Geary, Laidley and many more. 

Approved Budget: $902M
Forecast Budget: $1,146M
Forecast Completion: June 2035
Current Phase: Multiple Phases
Expended to Date: $492.4M

Programmatic project to replace up to 15 miles per year 
of aging water pipelines in San Francisco’s distribution 
system. 



Lead Component Service 
Program

Progress and Status:
• Project replaces approx. 1300 galvanized steel water 

service lines in San Francisco.

• Meets intent of Senate Bill 1398 to identify and replace 
service lines with lead or unknown materials by 2030.

• 643 water service lines replaced by end of December 
2023 (44% of total for replacement).

• Applying for State Revolving Fund Loan 

Approved Budget: $49.2M  
Forecast Completion: December 2027
Current Phase: Construction
Expended to Date: $8.7M

37



New CDD Headquarters

38

Progress and Status:
• 100% Design Development in Summer 

2024

• Artist being selected for Public Art 
Installation on garage wall 

• Construction to start Fall 2024

Approved Budget:    $393.6M
Forecast Completion: May 2029
Current Phase: Design
Expended to Date: $9.5M

This project will provide a new campus 
for the City Distribution Division (CDD) 
staff at 2000 Marin Street in San 
Francisco.



Water System Improvement Program 
(Regional)

39



$74M

$3,730M

Expended Remaining

WSIP Regional Program Status 
(As of September 2023)

99%

% Complete

ExpendituresProject Count by Phase

$3.8B
(52 Projects)

Not Applicable*
$12M

(1 Project)

Completed
$3,487M

(48 Projects)

Construction
$209M

(2 Projects)

Closeout
$95M

(1 Project)

* “Not Applicable” category is for one project that does not 
include construction: Long-Term Mitigation Endowment 40



Alameda Creek Recapture Project

41

Approved Budget: $44.0 M
Forecasted Budget: $49.0 M
Forecast Completion: June 2032
Current Phase: Construction
Expended to Date: $31.9 M

• Recaptures water released from Calaveras Dam for 
reuse

• Construction Contract terminated
• Erosion repairs and bank stabilization
• Rebid contract with design improvements for 

sustainable O&M Pond F2 Project Site
41



Approved Budget: $158 M
Forecast Completion: February 2027
Current Phase: Construction
Expended to Date: $127 M

42

Regional Groundwater Storage and Recovery Project
(As of September 2023)
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PUBLIC UTILITIES 
REVENUE BOND OVERSIGHT COMMITTEE 

CITY AND COUNTY OF SAN FRANCISCO 
DRAFT MINUTES 

 
Public Utilities Commission Building 

525 Golden Gate Ave., 3rd Floor 
Tuolumne Conference Room 

San Francisco, CA  94102 
 

Tuesday, March 12, 2024 - 9:00 AM 

Regular Meeting 
 

 
Mission: The Revenue Bond Oversight Committee (RBOC) monitors the expenditure of revenue bond proceeds related to 
the repair, replacement, upgrade and expansion of the SFPUC’s water, power and sewer infrastructure. The RBOC provides 
independent oversight to ensure transparency and accountability.  The RBOC’s goal is to ensure that SFPUC revenue bond 
proceeds are spent for their intended purposes in accordance with legislative authorization and other applicable laws. 
 
1. Call to Order, Roll Call, and Agenda Changes 

 
Seat 1 Vacant 
Seat 2 Lars Kamp 
Seat 3 Jason Leung 
Seat 4 Claire Veuthey, Vice Chair 
Seat 5 Vacant 
Seat 6 Abby Veeser 
Seat 7 Reuben Holober, Chair 

 
Chair Holober called the meeting to order at 9:16 a.m. On the call of the roll, Chair 
Holober, Vice Chair Veuthey, and Members Leung and Veeser were noted present. 
Member Kamp was noted not present. A quorum was present. 
 
There were no agenda changes. 
 
 

2. Public Comment 
 
Speakers: Dave Warner shared concerns regarding financial risks in the SFPUC budget, 
especially in regard to water and sewer rates and demand projections presently under 
consideration by the SFPUC; Peter Dreckmeier; shared concerns expressed by Dave 
Warner related to water rates, demand projections, the demand drought model, and the 
alternative water supply under consideration by the SFPUC. 
  

DRAFT
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3. RBOC:  Audit Update 
 
Hunter Wang (City Services Auditor, Office of the Controller) shared that the fieldwork 
stage has begun for the phase III audit, and answered questions raised throughout the 
discussion. The City Services Auditor team is anticipating completing the draft report by 
the end of the current fiscal year. Eugene Yano (Yano Accountancy Corporation) 
answered further questions related to the draft report preparation timeline. 
 
Public Comment: None. 
 
There was no action taken. 
 
 

4. DCA:  Scope of RBOC 
 
Katherine Ortega (Office of the City Attorney) provided a presentation on the history and scope 
of work and inquiry for RBOC, and answered questions raised throughout the discussion. 
 
Public Comment: Dave Warner shared concerns regarding the scope of work of RBOC and 
disappointment that RBOC may be unable to pursue review of SFPUC rates and risk analysis. 
 
There was no action taken. 
 
 

5. RBOC:  Planning for Future Audits 
 
RBOC has been planning for a future audit and has prepared a request for proposal (RFP) over 
the course of the past year. Several versions of this RFP have been reviewed by RBOC, but there 
may be issues with the proposed scope of inquiry which limits RBOC from moving forward with 
the audit as previously planned. Therefore, RBOC may choose to discard previous work 
prepared and begin planning for a future audit. Members may discuss the planning for future 
audit preparation in a working group—in consultation with the City Attorney’s Office—and may 
develop and present a future audit proposal at a later RBOC meeting. Katherine Ortega (Office 
of the City Attorney) answered questions raised throughout the discussion. 
 
Public Comment: None. 
 
There was no action taken. 
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6. RBOC:  2023 Annual Report 

 
Chair Holober provided a summary on the progress of the Annual Report and recommended 
approval. Nikolai Sklaroff (SFPUC) and Katherine Ortega (Office of the City Attorney) answered 
questions raised throughout the discussion. 
 
Public Comment: None. 
 
Vice Chair Veuthey, seconded by Member Veeser, moved to approve the 2023 Annual 
Report. The motion PASSED by the following vote: 
 

Ayes: 5 -  Leung, Veuthey, Veeser, Holober 
Absent: 1 -  Kamp 

 
Action: 2023 Annual Report APPROVED 
 
 

7. Minutes Approval – February 13, 2024 RBOC Meeting 
 
John Carroll, Clerk, indicated he would make clerical corrections to the 
February 13, 2024 meeting minutes to include the seconders for nominations to the Chair 
and Vice chair offices. 
 
Public Comment:  None. 
 
Vice Chair Veuthey, seconded by Chair Holober, moved to approve the 
February 13, 2024, meeting minutes with clerical changes. The motion PASSED by 
the following vote: 
 

Ayes: 5 -  Leung, Veuthey, Veeser, Holober 
Absent: 1 -  Kamp 

 
Action: Minutes APPROVED 
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8. Announcements, Comments, Questions, and Future Agenda Items 

 
RBOC members requested to hear updates on the Water System Improvement Program, 
the Power Enterprise and Clean Power SF programs, and Finding 2 of the SFPUC 
Performance Audit of Select Revenue Bond Expenditures during future meetings. RBOC 
members also requested to begin planning a future site visit to the SSIP project sites 
including the Southeast Treatment Center, as tracked in topic H listed below. Nikolai 
Sklaroff (SFPUC) and Katherine Ortega (Office of the City Attorney) answered questions 
raised throughout the discussion. 

 
Public Comment:  None. 
 
RBOC has scheduled the following meeting dates in 2024: 

• April 9, 2024; 
• May 14, 2024;  
• June 11, 2024;  
• July 9, 2024;  
• August 13, 2024;  
• September 10, 2024;  
• October 8, 2024;  
• November 12, 2024; and 
• and December 10, 2024. 

 
RBOC is tracking the following topics and issues as potential Future Agenda Items: 
 

A. SFPUC:  Water System Improvement Program Update; 
B. SFPUC:  Power Enterprise and Clean Power SF Update; 
C. SFPUC:  State Federal Loan Updates; 
D. SFPUC:  Staff Report: Environmental Justice; 
E. RBOC:  Acquiring consultant to examine expected performance of completed projects; 
F. RBOC:  Discussion of the 2015 report, entitled  

“Evaluation of Lessons Learned from the WSIP Program,”  
to identify procedures and reporting processes from the Water System Improvement 
Program which may be applied to SSIP; 

G. SFPUC:  Discussion of Finding 2 of the SFPUC Performance Audit of Select Revenue 
Bond Expenditures dated December 23, 2021  
Finding 2: “The Quality Assurance Audit Function Was Not Operational From 
June 2017 Through November 2020;” 
(May be scheduled in Spring 2024, as a follow-up to the May 9, 2023 meeting) 

H. SFPUC:  Planning for Future Site Visit to the SSIP project sites including the Biosolids 
Digester and Headworks Facility projects. 
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9. Adjournment 

 
There being no further business, the meeting adjourned at 10:43 a.m. 

N.B. The Minutes of this meeting set forth all actions taken by the Revenue Bond 
Oversight Committee on the matters stated but not necessarily in the chronological 
sequence in which the matters were taken up. 

 
Approved: Draft 
Public Utilities Revenue Bond Oversight Committee 
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