

1 [Engineering Services Agreement Amendment - URS Corporation - New Irvington Tunnel
2 Project - Not to Exceed \$14,873,561]

3 **Resolution approving and authorizing the General Manager of the San Francisco Public**
4 **Utilities Commission to execute Amendment No. 4 to the professional services**
5 **agreement for the New Irvington Tunnel Project with URS Corporation to increase the**
6 **amount by \$500,000 for a total revised agreement amount of \$14,873,561 and extend**
7 **the agreement term by one year for a total revised agreement term of ten years,**
8 **through June 30, 2016, pursuant to Charter Section 9.118.**

9
10 WHEREAS, On May 9, 2006, the San Francisco Public Utilities Commission (SFPUC)
11 awarded Agreement No. CS-820, New Irvington Tunnel (NIT) Project, Engineering Services,
12 and authorized the General Manager of the SFPUC to execute a professional services
13 agreement, in the amount of \$8,600,000 and with a term of seven (7) years, concluding on
14 June 27, 2013, with URS Corporation; and

15 WHEREAS, On September 22, 2009, this Board approved Amendment No. 2 to the
16 agreement, increasing the amount to a total of \$13,898,561, and extending the duration for a
17 term of eight (8) years, by Resolution No. 370-09; and

18 WHEREAS, The SFPUC approved Amendment No. 3 in 2011 for \$475,000, increasing
19 the not-to-exceed agreement amount to \$14,373,561, and extending the agreement term by
20 one (1) year for a total agreement duration of nine (9) years to June 2015 in order to provide
21 on-going engineering support during construction, and address the unanticipated increase in
22 design consultant reviews of submittals and engineering substitutions/re-designs submitted by
23 the construction contractor; and

24 WHEREAS, On August 26, 2014, the SFPUC, by Resolution No. 14-0134, approved
25 Amendment No. 4 to increase the agreement by \$500,000, for a total not-to-exceed

1 agreement amount of \$14,873,561, and extend the agreement term by up to twelve (12)
2 months to June 2016, in order to provide additional design engineer-of-record support during
3 final construction, closeout of the NIT project, and additional engineering support services for
4 the inspection of the existing Irvington Tunnel, subject to Board of Supervisors' approval,
5 pursuant to Charter, Section 9.118; and

6 WHEREAS, Funds for this agreement are available from Project No. CUW35901 –
7 New Irvington Tunnel; and

8 WHEREAS, The proposed Amendment No. 4 is on file with the Clerk of the Board of
9 Supervisors in File No. 141035, and is hereby declared to be part of this Resolution as if fully
10 set forth herein; now, therefore, be it

11 RESOLVED, That the Board of Supervisors, pursuant to Charter, Section 9.118 hereby
12 approves and authorizes the General Manager of the SFPUC to execute Amendment No. 4 to
13 increase the amount of Agreement No. CS-820 with URS Corporation by \$500,000, for a total
14 revised agreement amount of \$14,873,561, and with a time extension up to twelve (12)
15 months for a total agreement duration of up to ten (10) years if the Amendment is approved in
16 substantially the form on file with the Clerk of the Board, and in such final form as approved by
17 the General Manager and the City Attorney; and, be it

18 FURTHER RESOLVED, That within thirty (30) days of Amendment No. 4 being fully
19 executed by all parties, the SFPUC shall provide the final Amendment No. 4 to the Clerk of
20 the Board for inclusion into the official file.



City and County of San Francisco
Tails
Resolution

City Hall
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4689

File Number: 141035

Date Passed: November 25, 2014

Resolution approving and authorizing the General Manager of the San Francisco Public Utilities Commission to execute Amendment No. 4 to the professional services agreement for the New Irvington Tunnel Project with URS Corporation to increase the amount by \$500,000 for a total revised agreement amount of \$14,873,561 and extend the agreement term by one year for a total revised agreement term of ten years, through June 30, 2016, pursuant to Charter, Section 9.118.

November 19, 2014 Budget and Finance Committee - RECOMMENDED

November 25, 2014 Board of Supervisors - ADOPTED

Ayes: 10 - Avalos, Breed, Campos, Chiu, Farrell, Kim, Mar, Tang, Wiener and Yee
Excused: 1 - Cohen

File No. 141035

I hereby certify that the foregoing
Resolution was ADOPTED on 11/25/2014 by
the Board of Supervisors of the City and
County of San Francisco.

Angela Calvillo
Clerk of the Board

Mayor
Date Approved